Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	05 October 2026
Team ID	SWTID-2026-9795
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Flow Creation	USN-1	As a team member, I can create the Standard Laptop Task flow with the required flow properties.	5	High	SAKTHI S, RITHIKA K, SACHIKA I, SANTHIYA S, SOBANA S
Sprint-1	Flow Creation	USN-2	As a team member, I can configure the Service Catalog trigger for the flow.	5	High	SAKTHI S, RITHIKA K, SACHIKA I, SANTHIYA S, SOBANA S
Sprint-1	Catalog Task Automation	USN-3	As a team member, I can create a Catalog Task from the Requested Item record.	5	High	SAKTHI S, RITHIKA K, SACHIKA I, SANTHIYA S, SOBANA S
Sprint-1	Catalog Task Automation	USN-4	As a team member, I can set the task details, Hardware group, Approval, and activate the flow.	5	High	SAKTHI S, RITHIKA K, SACHIKA I,

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
						SANTHIYA S, SOBANA S
Sprint-2	Flow Assignment	USN-5	As a team member, I can assign the flow to the Standard Laptop catalog item.	5	High	SAKTHI S, RITHIKA K, SACHIKA I, SANTHIYA S, SOBANA S
Sprint-2	Service Catalog	USN-6	As a requester, I can place a Standard Laptop order through the Service Catalog.	5	High	SAKTHI S, RITHIKA K, SACHIKA I, SANTHIYA S, SOBANA S
Sprint-2	Approval	USN-7	As an approver, I can approve the Standard Laptop request.	5	High	SAKTHI S, RITHIKA K, SACHIKA I, SANTHIYA S, SOBANA S
Sprint-2	Validation	USN-8	As a team member, I can verify the Catalog Task details and Hardware assignment.	5	High	SAKTHI S, RITHIKA K, SACHIKA I, SANTHIYA S, SOBANA S

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	Not specified	Not specified	20	Not specified
Sprint-2	20	6 Days	Not specified	Not specified	20	Not specified

Velocity:

Using the 6-day sprint duration and 20 story points per sprint, the average velocity is:

$$AV = 20 / 6 = 3.33 \text{ story points per day}$$

Total planned story points = 40 | Number of Sprints = 2 | Velocity = 20 story points per sprint

Burndown Chart:

For this project, the burndown chart can track the remaining story points across the two planned sprints. Each sprint starts with 20 points and should reach 0 by completion.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts